



Elgin O'Hare Western Access Illinois Route 390

Western Access,
UP RR Yard Overpass
Work Package: N06
Construction: Q# / 20## to Q# / 20##

Elgin O'Hare Main Line, Lively Blvd. to Supreme Dr.,
Including RT 83 Bridge and RT 83 Improvements
Construction Contract: 4644
Work Package: E02-2R
Construction: Q4 / 2015 to Q4 / 2017
Construction Cost: \$51,294,446

IL 390 from IL 83 to York Road
Construction Contract: #####
Work Package: E03
Construction: Q3 / 2017 to Q4 / 2019
Construction Cost: \$##,###,###

West Terminal Interchange, North Half & Western
Access with Temporary Access to O'Hare
Work Package: N03 / N05
Construction: Q# / 20## to Q# / 20##

Western Access from York Road
Work Package: N04
Construction: Q# / 20## to Q# / 20##

O'Hare Perimeter Road & AOA Fence
Work Package: S13
Construction: Q# / 20## to Q# / 20##

O'Hare ALSF Relocation Runway 10L
Work Package: N20
Construction: Q# / 20## to Q# / 20##

O'Hare ALSF Relocation Runway 10R
Work Package: S21
Construction: Q# / 20## to Q# / 20##

IL-390 - IL 19 Interchange
Work Package: E05-B
Construction: Q# / 20## to Q# / 20##

Illinois RT 19 Widening - East of York Road to
Taft Ave.
Work Package: E05-A
Construction: Q2 / 2017 to Q4 / 2017

Taft Avenue Extension
Work Package: S02
Construction: Q# / 20## to Q# / 20##

Franklin Avenue - County Line
Road to Wolf Road
Work Package: S03
Construction: Q3 / 2017 to Q4 / 2018

I-294 to Franklin Ave. / Green Street Interchange
Work Package: S04/S05/S06
Construction: Q# / 20## to Q# / 20##

West Access Over Franklin Ave. and County
Line RD Interchange
Work Package: S08/S09
Construction: Q# / 20## to Q# / 20##

Bensenville Yard Underpass
Work Package: S10
Construction: Q# / 20## to Q# / 20##

O'Hare ALSF Relocation Runway 10C
Work Package: S22
Construction: Q# / 20## to Q# / 20##

O'Hare ALSF Relocation Runway 10C
Work Package: S22
Construction: Q# / 20## to Q# / 20##

West Terminal Interchange - Ramp Bridges
Work Package: E04
Construction: Q4 / 2017 to Q3 / 2019

West Terminal Interchange Advanced Earth Work &
South Frontage Roads
Construction Contract: 4662
Work Package: E08
Construction: Q2 / 2016 to Q2 / 2017
Construction Cost: \$23,058,291

Advanced Drainage / Building Demo
IL 83 to Willow Creek
Construction Contract: 4627
Work Package: E06
Construction: Substantially Complete
Construction Cost: \$3,966,201

IRVING PARK RD

ILLINOIS
19

ILLINOIS
83

GREEN ST

Bensenville

JEFFERSON ST

YORK RD

GRAND AVE

COUNTY LINE RD

FRANKLIN AVE

